

Theta Workplace – Remaining Work

What's done vs. what's left to finish the app, as of this session.

Done so far (real backend, not demo data)

- Login/auth: JWT, forced password change, session restore on page refresh
- Role-based access control enforced server-side (owner/admin/hr/lead/employee/accountant)
- Employees: add, edit, disable/enable, CSV import, role change — all via the real API
- Departments: create/list
- Company Settings: grace period, work hours, break rules, file limits (backend + wired into the app)
- Attendance: check-in with selfie, breaks, check-out, admin corrections, daily/team view, CSV export
- Files & Documents: upload, download, version history, HR-restricted employee documents — stored on disk, survive server restarts
- Dashboard: real attendance numbers and real recent-files feed (no more seed/dummy data)

Still running on local demo data (not yet backend-connected)

Module	What's missing
Tasks	Kanban board, comments, attachments, activity history — no backend yet; all in-browser only.
Projects	Create/manage projects, members, project activity — no backend yet.
Team Chat	Channels, DMs, threads, reactions, mentions — no backend yet. Blueprint allows polling instead of full realtime/WebSockets, which is the simpler path to build first.
Department KPIs	Admin-configurable KPI fields and daily entries (calls, bids, sales, etc.) — no backend yet.
Leave	Request/approve/reject leave — no backend yet.
Notifications	Server-generated notifications (task assigned, leave decided, mentions) — no backend yet; bell/list still shows seed data.
Reports page	Attendance export already uses real data; Task/KPI/Performance reports still read seed data until those modules exist.
Settings page (UI)	Backend endpoints exist (GET/PATCH /settings) but the Settings screen itself isn't wired to call them yet.
Audit Log (UI)	Backend already logs real actions (login, employee changes, attendance corrections, file uploads) but there's no GET /audit endpoint or page wiring yet to view them.
Roles & permissions editor	Changing what each role can access is still a static table in the frontend, not editable from Settings.

Not started: production readiness

- Deploying the backend somewhere permanent (Oracle Cloud Always Free VM, or your Hostinger plan once confirmed) — everything so far only runs on this local machine.
- Switching the database from local SQLite to MySQL/MariaDB for the real deployment.
- Automated daily backups actually running on a schedule (a cron snippet is documented in backend/README.md but not deployed/tested).
- Selfie photo retention policy (auto-delete after N days) — currently kept forever.
- Virus/malware scanning on uploaded files.
- Project-folder file visibility isn't fully permission-checked yet (any logged-in user can see project files) — depends on the Projects module existing first.
- 2FA for Admin/HR (explicitly marked optional/later in the blueprint).
- PWA offline support, Redis caching, load testing — blueprint Phase 6 items.

Suggested next order: Tasks → Projects → Notifications → Leave → KPIs → Chat → Settings/Audit UI wiring → production deployment. This follows the same priority as the blueprint's own phase plan (section 23) and keeps each module testable end-to-end before moving to the next, the way Attendance was built in this session.